

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Kurnool District- PMGSY- AP – V 1001-Providing BT surface to the road from Vanamulapadu East to Prathakonda Pragatoor – Extension of Agreement Time upto 31-07-2008 without penalty - Orders – Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (Progs.II) DEPARTMENT

G.O. Rt.No.1173

Dated: 04-08-2008

Read the following:

From Engineer in – Chief ,Panchayat Raj,PMGSY.Hyd.
Lr.No.W28/DEE.II/PMGSY/AP-V-1001/KNL/08.dt.21.6.08

ORDER:

In the circumstances reported by the Engineer-in – Chief Panchayat Raj, PMGSY Hyderabad in his letter read above, Government after careful consideration of the matter hereby accord Extension of Agreement Time upto 31-07-2008 with out penalty on the contractor in execution of the work "AP - V- 1001-Providing BT surface to the road from Vanamulapadu East to Prathakonda Pragatoor of Kurnool District.

2. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad shall take further action in the matter accordingly.

[BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH]

CHITRA RAMCHANDRAN
SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, PMGSY Hyderabad.
The Superintending Engineer,Panchayat Raj, Srikakulam
The Pay and Accounts Officer, Srikakulam
The Accountant General, AP,Hyderabad.

Copy to:-

The PS to M (PR & RD)
The PS to Secy .
The SF/SC

// FORWARDED :: BY ORDER //

SECTION OFFICER